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Work Completed: July 26 to August 1, 2007 

• Completed constructing Staging Area 2S, including placing drainage stone and installing 
geosynthetic materials. Completed constructing an access road to Removal Areas 6A, 
38, and4B. 

• Completed constructing a curb cut at the entrance to the City of Plainwell Property. 
• Completed unloading steel sheeting for cofferdam and water control structure (WCS) 

installation. 
• Continued clearing and grubbing for access road construction from the Plainwell Dam to 

Staging Area 5S. Installed access gate and fencing at the 12"̂  street entrance to the 
Plainwell Dam. 

• Completed excavating non-TSCA soil (to planned excavation depths) from Removal 
Area 6A. Began excavating non-TSCA soil from Removal Area 5 and Island 3. 

• Excavated material was solidified, loaded and transported to Allied Waste's C&C landfill 
in Marshall, Michigan (non-TSCA material). Continued solidifying soil at Staging Area IN 
using a pug mill with cement. 

• Began installing restoration stone at Removal Area 6A. 
• Continued surveying and confirmation sampling in Removal Areas 6A and Island 3. 
• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

jEstimated Weekly;vdluWfftiauled;tcfiTSCAland 

IWeeklyTotal 
Tota l t o Date 

** All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: August 2-8, 2007 

• Begin installing a turbidity curtain along Removal Area 28 (City of Plainwell supplemental 
removal) and Removal Area 38. 

• Begin installing a temporary dock near Plainwell Dam. Begin preparing steel sheeting for 
installation of the Phase 1 Cofferdam. 

• Complete clearing and grubbing for access road construction from the Plainwell Dam to 
Staging Area 5S. Begin placing base grading material for construction of Staging Area 
5S. 

• Continue excavating non-TSCA soil from Removal Area 5 and Island 3. 
• Continue loading and transporting solidified non-TSCA material from Staging Area IN to 

Allied Waste's C&C Landfill in Marshall, Michigan. Continue solidifying soil at Staging 
Area IN using a pug mill with cement, 

• Continue surveying and performing sampling and analysis of excavated portions of 
Removal Areas 6A, 5, and Island 3. 

• Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Note: Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Note: Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been Increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• Four Loss Prevention Observations (LPOs) were completed this week. 
A total of 28 LPOs have been completed for the project to date. 

Weather Summary 

• No delays reported due to weather. 

Environmental IVIonitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A D No |EI Yes D If yes, explain: On July 26, 2007, visual 
inspection of the turbidity curtain around Removal Area 4A revealed the release 
of turbid water from the contained work area. Work was temporarily halted while 
the curtain was repaired. Visual inspection after work restarted indicated the 
repair of the turbidity curtain adequately halted the release. Turbidity 
measurements collected at the monitoring points did not exceed established 
criteria. 

Dewatering System Discharge Monitoring: 
Discharge Flow: None 
Testing Performed this Week? No M Yes D 
Exceedances? N/A | 3 No Q Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area(s): 6A 
Cleanup Standard Achieved? N/A ^ Yes • No • If no, explain: Awaiting 
laboratory analytical results from sampling. 

Issues Encountered/Solutions Advanced 

• None 
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Equipment on Site 

iMSBiff. 
iSt'i-gal-

Komatsu PC-300 Excavator 
Hitachi 450 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Kamatsu 380 loader 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump Truck 

Personnel, Regulatory Staff, and Visitors on Site 
-•JT-;iV*--M**/ieM3p^B|aHS|6^aa*Eaps.5i-
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Terra Contracting Staff 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA OSC 
Sheri Kolak/MDEQ 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Weston Contractors 
Drew Santini/CDM 
Steve Garbaciak/ARCADIS BBL 
Garry Cummins/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
American Environmental (Liner) 
Other Visitors (Specify) 
Mark Brown, PhD./Georgia-Pacific 
Chase Fortenberry/Georgia-Pacific X X 

X 
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P h o t o s f r o m Week #13 

Geosynthetic materials installed at Staging Area 2S Heavy equipment stockpiling processed 
material at Staging Area 1N 

Heavy equipment excavating and hauling 
soils/sediments at Removal Area 6A 

Installing fencing and a gate at the entrance 
to the Plainwell Dam 
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Targeted Removal Areas—Former Plainwell Impoundment 

\ 

LEGEND: 

SHORELINE 

' i RIVER 

STAGINGAREA 

TRUCK TRAFFIC: 

REMOVALAREATO/FROM DISPOSALAREA 

AREAS TARGETED FOR REMOVAL iN 2007 

CLEARING/GRUBBING COMPLETE 

REMOVAL COMPLETE 

REMOVALAND REPLANTING COMPLETE 

AREAS TARGETED FOR REMOWL IN 2008 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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